


NG - F (Camera Status for Ghats WEEK 31 (2nd Aug -8th Aug 2021)

| District | Ghats | Status | | Camera Working with URL | PRESENT VIEW |
|---------------------|-------|--|------------------|--|---|
| NP-Bithoor | 19 | Camera Installed by Vishal Protection Force - WORKING | | 8 Camera installed. All working. Can be viewed through the link as provided to A.P.D., IT Expert, Dr Shefali and Sunil Kapoor. Getting link on portal . Found camera not working and sorting the issue. |  |
| Kanpur | 20 | Access by Smart City Kanpur will sort the issue. Follow-up done. | Not with S.M.C.G | Atal Ghat - 04 : Smart City.Parmat Ghat : 05 : Temple Management, Sarsaiya : 02 : Panda. (TOTAL 11 Cameras) |  |
| Prayagraj | 21 | Meeting with contractor on 3rd June 2021 to discuss on the issue. Follow-up done | Not with S.M.C.G | Details Asked. |  |
| Mathura & Vrindavan | 27 | Meeting with contractor held on 3rd June 2021. Contractor will ot instal the cameras. Cameras installed are by Police deptment at Mathura. | Not with S.M.C.G | Mathura : Vishram Ghat : 10, Raja Ghat : 02 TOTAL 12. Vrindavan Kashi Ghat : 04, Char Ghat : 04 : TOTAL 8 (TOTAL M&V : 20).Installed By Gopeshwar Nath Chaturvedi (M : 9359689003)POLICE . Viewed at Bengali Ghaat Police Chauki |  |

| | | | | | |
|-----------------|--------------------|--|------------------|---|---|
| Varanasi | 88 (20 Important) | Access by Smart City Varanasi will sort th issue. Follow-up done | Not with S.M.C.G | Cameras installed by Varanasi Smart City : GHATS : Telia Naala Sakka, Gaighat,Man Mandir, Lalita, Sindhia , Manikarnika Ghat 8 locations PLUS 23 more Ghats . (Total Cameras = 31) |  |
|-----------------|--------------------|--|------------------|---|---|

CAMERA

Cleaning Contractor Vishal Protection Force meeting held at SMCG on 3rd June 2021 at S.M.C.G Contractor has installed cameras at Bithoor and showing resistance in installing cameras . at other cities on FOC basis . Letter sent to Municipal Commissioners Kanpur, Prayagraj, Mathura & Vrindavan and Varanasi to give access of Cameras from C&C Centre/ Smart City/ M.C Follow-up in progress to get access to Cameras. Discussion with Addl M.C (VNN) on 6th July 2021 to give Camera access. Gave a copy of the letter also. Follow-up in progress and ensure that access is provided. Regular follo-up being done with all N.N's .

GHAT CLEANING

Committee of Ghat Cleaning Tender evaluated the Tender. Prepared draft agreement . Draft agreement sent to Varanasi Municipal Corporation for their comments. Meeting called on 3rd June 2021 where Contractor came but representatives from V.N.N did not turn up. Contractor showed resistance to remove deposited Silt stating it is not part of the tender and extra money would be charged for this job. Convinced contractor that silt iremoval is important and integral component of the tender and to be done without extra cost. Comments received from V.N.N. evaluated by Commitee members. Addl Municipal Commissioner (VNN) , EE (VNN) , Contractor representatives , A.P.D and S.M.C.G Team sat together and evaluated / discussed each point raised by VNN and Contractor and the agreement was signed on 6th July 2021.



